

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linwood F. Moses	2. Log Date: 8/7/02	3. CCR #: 02-0662	4. Rev: —	5. Tel: 301-925-1112	6. Rm #: 2109A	7. Dept. Rel. Dev
8. CCR Title: Install Convert-BinHex v. 1.119 Perl modules in EDF and PVC for Solaris 8 and IRIX 6.5.x platform..						
9. Originator Signature/Date Linwood F. Moses /s/ 7/7/02			10. Class IN	11. Type: CCR	12. Need Date: 08/07/2002	
13. Office Manager Signature/Date John Cockey /s/ 7/7/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Install the Convert-BinHex Perl module needed for the QAMUT application. This module is needed as a fix for NCR 34787						
24. Proposed Solution: (use additional sheets if necessary) Install Bin-Hex Perl module library files in the EDF and upon successful testing schedule installation for the PVC.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The modules provided with the TE for NCR 34787 will not be merged into the ECS Perl baseline. TE has been distributed within some user directories.						
27. Justification for Emergency (If Block 15 is "Emergency"): TE to update Perl Baseline needs to be delivery in time for QAMUT merge schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 8/7/02 Byron V. Peters /s/ 8/7/02			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0662 **Rev:** — **Originator:** Linwood F. Moses

Telephone: x1112 **Office:** 2109A

Title of Change:

Cksum	Size	Filename
1411958313	81920	irix6.5_convert_bin_hex.tar
3378019247	79360	sun5.8_convert_bin_hex.tar

CM01AJA00 Revised 10/15/01

ECS