

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Henry Baez	2. Log Date: 8/13/02	3. CCR #: 02-0673	4. Rev: —	5. Tel: 301-925-1025	6. Rm #: 2101D	7. Dept. Sys Eng
8. CCR Title: Upgrade PORTUS and eBorder software on VATC and PVC firewalls.						
9. Originator Signature/Date Henry Baez /s/ 8/5/02			10. Class IN	11. Type: CCR	12. Need Date: 08-23-2002	
13. Office Manager Signature/Date Randy Haynes /s/ 8/5/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) In order to maintain a high level of security the firewall software needs to be updated to the latest versions. Portus 5.0 and eBorder final release 3.5 has additional features and enhancements.						
24. Proposed Solution: (use additional sheets if necessary) Install and test Portus 5.0 and eBorder 3.5 in the VATC first to work out install procedures. Then install in PVC and work with PVC and Test Group to verify operation under load.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Falling behind present version makes getting support harder. There is risk that security levels would fall.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 8/14/02 Byron V. Peters /s/ 8/14/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0673      **Rev:**      — **Originator:** Henry Baez

**Telephone:** 301-925-1025      **Office:** 2101D

**Title of Change:** Upgrade PORTUS and eBoder software on VATC and PVC firewalls.

1. Get a copy of Portus 5.0 and eBorder 3.5 final release from software library.

CM01AJA00 Revised 10/15/01

**ECS**