

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 8/13/02	3. CCR #: 02-0676	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_BMGT.02C						
9. Originator Signature/Date Cherry A. Kenney /s/ 8/11/02			10. Class II	11. Type: CCR	12. Need Date: 13Aug02	
13. Office Manager Signature/Date Arthur Cohen /s/ 8/12/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:OSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11Aug02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34263, 34073, 34173, 33545, 34595, 34846, 34969						
23. Problem: (use additional Sheets if necessary) See Page 2 for NCR list						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.06_BMGT.02C to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next BMGT delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the BMGT functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): BMGT performance.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 8/13/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 8/13/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0676 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.06_BMGT.02C

Actions

CSG

Please make an IRIX65 tar file with the following package:

.EcOsBMGT.pkg

Patch/TE Dependencies

Patch_6A.06_BMGT.02C supersedes TE_6A.06_BMGT.01. It must be installed with Patch_6A.06_SDSRV.06 as there are required BMGT database patches in the SDSRV delivery. Note Patch_6A.06_BMGT.02C must be installed concurrently with Patch_6A.06_SDSRV.06.

DAAC Install Instructions

SETUP:

1. Untar the IRIX65 using the appropriate Setup scripts:
When prompted, you will not need to install a new version of EcsAssist.

B. INSTALLTION:

1. Logon to any Sun (sun 2.5.1 or sun 2.5.8) in the .sitemap. (E.A.S.I must be run from a Sun)

2. Bring up EcsAssist and via E.A.S.I. Install the following package:

.EcOsBMGT.pkg

3. On the host on which BMGT is installed, run mkcfg to regenerate BMGT configuration files.

NCR List

ECSe34263 change BMGT SP to generate browse products for each collection group
ECSe34073 Change Bulk Browse Export to Generate Products for Each Collection Group
ECSe34173 ALL modes:6A05:BMGT output .met does not have GroupId PSA value populate
ECSe33545 BMGT Granule Metadata DTD file needs corrections
ECSe34595 BMGT collection and granule metadata's DTD definition needed to be change
ECSe34846 BMGT ran out of space
ECSe34965 Bmgt product broke Ingest