

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 8/13/02	3. CCR #: 02-0677	4. Rev: —	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: August 2002 PVC NCR Baseline Update						
9. Originator Signature/Date Maryellen Corbett /s/ 8/6/02			10. Class II	11. Type: CCR	12. Need Date: 8/30/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 8/12/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-002, 910-TDA-003, 920-TDx-002, 920-TDx-014			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Baseline discrepancies have been identified. These are noted on the attached sheet..						
24. Proposed Solution: (use additional sheets if necessary) Perform the actions identified in the ECOs needed to correct the baseline discrepancy.						
25. Alternate Solution: (use additional sheets if necessary) Inconsistent Baseline						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent Baseline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 8/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date): Byron Peters /s/ 8/15/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0617 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** SE

Title of Change: August 2002 PVC NCR Baseline Update

Baseline Updates:

1. Remove any remaining Sun DCE Patches and SGI DCE patches from 920-TDx-014 documents., as red-lined on the PVC document attached as identified in NCR 34572.
2. Remove CLARIIOn CLSP Drive 1.12 and Navisphere 3.02.08 from the baseline for p0ass01. The appropriate HW is not installed on this host as identified in NCR 34433.
3. Remove Cabletron and Fore Systems firmware. HW has been removed. Firmware no longer in use.
4. Change Catalyst 6000 IOS to 6.1.
5. Remove javamail, jre and JAF from e0pls03. These freeware products should not be baselined for this machine. They are not currently installed.
6. Change version of Volume Manager from 3.04 to 3.0.4 as identified in PSR document. (all entries)
7. Change version of all Solaris OS from 8 0202 and 8 0701 to 8 2/02 and 8 7/01. The specific patch release will be identified on the patch map documents (all entries)
8. Change version of Top from 3.5_beta12 to 3.5beta12 as identified in PSR documentation.
9. Change path for JetDirect to /opt/hpnpl (from /opt/hpnp) as this is the installation path of the Solaris 8 OS delivery.
10. Update the HW/SW Map baseline, site-host map, and patch maps to reflect the Solaris 8 hardware removals identified in CCR 02-0609. Remove the software baseline and site-host map entries for the following hosts: e0ais06, e0acs04, e0acs06, g0acs04, l0acs04, n0acs04, e0dis01, g0dis01, l0dis01, n0dis01, e0pls02, g0pls02, l0pls01, n0pls01, n0pls02, e0pls01, n0pls03.

System Administrator Updates:

1. Install Tripwire 1.3 in p0dig06 as identified in NCR 34570. Product is currently baseline for host.
2. Remove Tripwire 1.2 from p0acs02, p0acs03, p0ais01, p0ais05, p0ass01, p0css02, p0dms02, p0ins01, p0mss02, p0mss07, p0mss10, p0mss21, p0pls01, p0pls02, p2dis02
3. Remove ssh secure shell 1.3.3 from p0drg01.
4. Install NTP 4.1.0 on p0dig06.
5. Remove old version (1.3.3) of ssh secure shell commercial svr from p0acg05. Version 1.3.7 has been installed, but the older version was not removed..NCR ECSed 34401.
6. Upgrade p0console1 with IRIX 6.5.14 and include upgrade of TCP/Wrappers to version 7.6, removing the old version 7.4 in the process. NCR ECSed 33964: