

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Natisha Greenway	<b>2. Log Date:</b> 08/13/02	<b>3. CCR #:</b> 02-0678	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1079	<b>6. Rm #:</b> 2016D	<b>7. Dept.</b> DEV COTS
<b>8. CCR Title:</b> Install ActivePerl 5.6.1 in the Functionality Lab on f2dip01.						
<b>9. Originator Signature/Date</b> Natisha Greenway /s/ 8/13/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 8.16.02	
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 8/13/02			<b>14. Category of Change:</b>		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> None			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
<b>23. Problem: (use additional Sheets if necessary)</b> ActivePerl 5.6.1 needs to be deployed for the PDS Rimage PCs at the DAACs.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install ActivePerl 5.6.1 on f2dip01 in the Functionality Lab with Windows NT for use with PDS scripts for quality checking DVD/CD media.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Sites will not be able to perform quality control functions using PDS Rimage PCs.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 8/14/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			