

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 8/13/02	3. CCR #: 02-0679	4. Rev: —	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: Engineering Technical Directive for ClearCase 4.1 Installation on IRIX 6.5.14						
9. Originator Signature/Date Maryellen Corbett /s/ 8/13/02			10. Class II	11. Type: CCR	12. Need Date: 8/30/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 8/13/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Current ClearCase 4.1 installation script allows installation only on IRIX 6.5.6 and 6.5.9. A minor modification is needed to edit script to support installation on IRIX 6.5.14, the current IRIX OS baseline installation.						
24. Proposed Solution: (use additional sheets if necessary) A minor update is needed to the ClearCase 4.1 installation script to allow installation on IRIX 6.5.14. Publish the attached Engineering Technical Directive to provide instructions to edit installation script to allow installation of ClearCase 4.1 on IRIX 6.5.14. Engineering Technical Directive is attached.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Installation on IRIX 6.5.14 will not be supported by current installation script.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 8/21/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 8/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			