

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 8/19/02	3. CCR #: 02-0697	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_IDG.02A						
9. Originator Signature/Date /s/ Cherry Kenney 8/20/02		10. Class II	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date /s/ John Cockey 8/20/02		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. CI(s) Affected: IDG		
19. Release Affected by this Change: 6A		20. Date due to Customer: 30May02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See Additional Sheet						
23. Problem: (use additional Sheets if necessary) See Additional Sheet						
24. Proposed Solution: (use additional sheets if necessary) See Additional Sheet						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next IDG subsystem delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Changes are needed to support for MTM Gateway, SBSRV, and SBSRV GUI.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randall Miller 9/9/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ Pamela Johnson 9/9/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0697

Rev: - **Originator:** Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: Patch_6A.06_IDG.02A

ClearCase Support Group (CSG):

Please make the following tar files from the 6A06 Baseline

Please make a SUN (sun5.5) tar file with the following packages:

.EcCsINTFCSVR.pkg
.EcCsSubServerGUI.pkg

Please make a SOL8 (sun5.5) tar file with the following packages:

.EcCsINTFCSVR.pkg
.EcCsSubServerGUI.pkg

Please name the tar file Patch_6A.06_IDG.02

Block #22 and 23 from page 1

NCRs Included

ECSed34731 2 T GSFC DAAC GSFC/SMC - MTMGW Security Issue
ECSed33283 2 T GSFC DAAC GSFC/SMC MTMGW TS2 ECS Notfs Do Not Inc the Ext Request ID
ECSed34231 5 T LaRC DAAC Process of Deleting Multiple Subscriptions in 6A05 TS1 Mode
ECSed34237 2 T LaRC DAAC Problem with custom code script EcCsSbDbRetryAllActions.csh
ECSed34666 2 T LaRC DAAC The Subscription Sever GUI permtis the entry of FTP pushsub
ECSed33079 2 C EDF Subscription and MSS servers should not log password.

Block #24 from page 1

Proposed Solution

Deliver Patch_6A.06_IDG.02 to all DAACs. For GSFC, patch must be installed on top of Patch_6A.06_IDG.01. For other DAACs, patch must be installed on top of 6A06 initial delivery.

DAAC Install Instructions

1. Using the Setup.ksh file untar the sun5.5 tar file in a SUN subdirectory of the staging area
2. Using the Setup.ksh file untar the sun5.8 tar file in a SOL8 subdirectory of the staging area
3. Kill all instances of the MTM Gateway and the SBSRV and SBSRV GUI(s)
4. Login to any SUN or SOL8 host and bring up E.A.S.I
5. Install the two listed packages
6. Bring up the MTM Gateway of the SBSRV and SBSRV GUI as required