

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------------------------------------------------|------------------------------------------------------|------------------------------------------|---------------------------------------------------------------|--------------------|
| 1. Originator Cherry Kenney | 2. Log Date: 8/20/02 | 3. CCR #: 02-0707 | 4. Rev: - | 5. Tel: 301-883-4177 | 6. Rm #: 3041 | 7. Dept. DEV/CO |
| 8. CCR Title: TE_ 6A.06_STMGT.04 | | | | | | |
| 9. Originator Signature/Date /s/ Cherry Kenney 8/20/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 20Aug02 | |
| 13. Office Manager Signature/Date /s/ John Cockey 8/20/02 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted: | | | 17. Schedule Impact: | | 18. CI(s) Affected:STMGT | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: 20Aug02 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See Additional Sheet | | | | | | |
| 23. Problem: (use additional Sheets if necessary) See Additional Sheet | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) See Additional Sheet | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next delivery of STMGT. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.06 operational testing | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): NASA customers NCAR would continue have problems with the size of the file ftp pushed to their destination site does not match the size of the file in the distribution notification. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randall J. Miller 8/20/02 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 8/20/02 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

ADDITIONAL SHEET

CCR #: 02-0707

Rev: - Originator: Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: TE_6A.06_STMGT.04

ClearCase Support Group (CSG):

Please make a tar file from the 6A06EBF1 baseline

Please make an IRIX65 (irix65) tar file with the following file:

/ecs/formal/DSS/lib/irix65/libDsStFtpSh.so

Please label this tar file TE_6A.06_STMGT_04

Block #22 and 23 from page 1

NCR Included

ECSed34945 Sev2 Origination File Size Does Not Match Destination File Size

Block #24 from page 1

Proposed Solution

Deliver TE_6A.06_STMGT.04 to all DAACs. For LaRC DAAC, TE_6A.06_STMGT.04 must be installed on top of TE_6A.06_STMGT.03A. For other DAACs, TE_6A.06_STMGT.04 must be installed on top of Patch_6A.06_STMGT.02.

DAAC Install Instruction

1. Un tar the tar file
2. Take down all of STMGT servers
3. Logon on to every host where the EcDsFtpServer is installed:
4. cp <staging_area>/IRIX65/libDsStFtpSh.so /usr/ecs/<MODE>/CUSTOM/lib/DSS
5. chmod 775 /usr/ecs/<MODE>/CUSTOM/lib/DSS/libDsStFtpSh.so
6. Restart all STMGT servers