

## ECS Configuration Change Request

Page 1 of Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 08/21/02	<b>3. CCR #:</b> 02-0712	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/SWIT
<b>8. CCR Title:</b> TE_ 6A.06_DMS.06						
<b>9. Originator Signature/Date</b> Cherry Kenney /s/ 8/21/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 21Aug02	
<b>13. Office Manager Signature/Date</b> John T. Cockey /s/ 8/21/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted:</b>			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 21Aug02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34947, 34948, 35020, 34038, 34809						
<b>23. Problem: (use additional Sheets if necessary)</b> The NCR drivers for this delivery are: ECSed34947 2 PVC Missing subsetting information ECSed34948 2 NSIDC DAAC Total order size not being sent to HSA ECSed35020 2 EDC DAAC ALL modes:ASTER Billing: V0Gtwy notsplitting billable & no ECSed34038 5 T GSFC DAAC GSFC/SMC - Question about null order status inMSS database ECSed34809 2 T NSIDC DAAC Not All Subsetted Request Received When Subsetted/Non-subsetted In Order						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_ 6A.06_DMS.06 to EDC & LaRC DAAC only. TE supersedes TE_ 6A.06_DMS.05						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Delay NCR fixes until next DMS delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Delays in 6A.06 operations testing.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed for testing ASAP.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 8/21/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 8/21/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0712 **Rev:** — **Originator:** Cherry Kenney

**Telephone:** 301-883-4177 **Office:** 3204D

**Title of Change:** TE\_6A.06\_DMS.06

Actions

Csg

Please build the following tar files made from the 6A06EBF1 baseline

One sun5.5 tar file with the following file:

/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway

One sun5.8 tar file with the following file:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label these tar file with the following name: TE\_6A.06\_DMS.06

DACC Install Instructions

1. Untar the sun5.5 tar file in a SUN directory
2. Untar the sun5.8 tar file in a SOL8 directory
3. login to the host where the V0ToEcsGateway resides (xxins02) and kill the EcDmV0ToEcsGateway
4. cp <staging\_area>/<ARCH>/EcDmV0ToEcsGateway  
/usr/ecs/<MODE>/CUSTOM/bin/DMS/  
where <ARCH> is SUN on a sun5.5 host and SOL8 on a sun5.8 host.
5. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
6. chmod 775 EcDmV0ToEcsGateway
7. Bring up the Gateway