

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 08/22/02	3. CCR #: 02-0715	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Update VDB ESDIS Filter Table and Raytheon L3 Verification Status Report						
9. Originator Signature/Date Joan H. Schessler /s/ 8/21/02			10. Class II	11. Type: CCR	12. Need Date: 8/26/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 8/22/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Discrepancies between the VDB and the Raytheon L3 Verification Status report need to be resolved. This CCR addresses remaining discrepancies identified in Dan Marinelli's e-mail of August 19, 2002 to Mike Hood. Some discrepancies in that e-mail are OBE and thus are not addressed in this CCR. The updated Raytheon report is attached for control purposes.						
24. Proposed Solution: (use additional sheets if necessary) Update the VDB ESDIS Filter Table and the Raytheon L3 Verification Status report per the attached instructions.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): The routine CCR approval cycle is too long to support EOC L3 verification activities. Implemented CCRs are needed promptly in order to be available as timely input into succeeding steps for completion by EOC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 8/28/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			