

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linwood F. Moses	2. Log Date: 8/22/02	3. CCR #: 02-0716	4. Rev: -	5. Tel: x 1112	6. Rm #: 2109A	7. Dept. Rel. Dev
8. CCR Title: Autosys Version 3.5 Patch Upgrade for the ECS Project.						
9. Originator Signature/Date /s/ Linwood F. Moses 8/22/02			10. Class II	11. Type: CCR	12. Need Date: 8/29/2002	
13. Office Manager Signature/Date /s/ Mark McBride 8/22/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See additional sheet.			17. Schedule Impact:		18. CI(s) Affected: DPS, PLS	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) Autosys needs to be upgraded with patches at the DAAC sites and VATC for compatibility with Sybase 12.0. The SPS host must upgrade to Sybase 12.0 because the baseline version (11.9.2) has reached vendor end of life support.						
24. Proposed Solution: (use additional sheets if necessary) Install the Autosys 3.5 Patches on the machines listed in Section 6 of the Autosys PSR.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current version of Autosys (version 3.5) is incompatible with Sybase 12.0 if patches are not installed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 8/27/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 8/27/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0716

Rev: - **Originator:**

Telephone: x1112

Office: 2109A

Title of Change: Autosys Version 3.5 Patch Upgrade for the ECS Project.

Documentation/Drawings Impacted:

920-TDE-014 – EDC O/S COTS Software Patch Map
920-TDG-014 – GSFC O/S COTS Software Patch Map
920-TDL-014 – LARC O/S COTS Software Patch Map
920-TDV-014 – VATC O/S COTS Software Patch Map
920-TDP-014 – PVC O/S COTS Software Patch Map

Autosys patch list.

Check Sum	File Size	Filename	
1895994228	54303564	QO06420.TAR.Z	Autosys Patch
1995135934	498303	QO11878.TAR.Z	Autosys Patch

CM01AJA00 Revised 8/2/02

ECS