

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 8/27/02	3. CCR #: 02-0729	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV COTS						
8. CCR Title: Install ActivePerl 5.6.1 in the PVC on p0dip05 and in the VATC on t1dpp05.												
9. Originator Signature/Date /s/ Natisha Greenway 8/26/02			10. Class II	11. Type: CCR	12. Need Date: 09.06.02							
13. Office Manager Signature/Date /s/ John T. Cockey 8/27/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine							
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected:							
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K								
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6												
23. Problem: (use additional Sheets if necessary) ActivePerl 5.6.1 needs to be deployed for the PDS Rimage PCs at the DAACs.												
24. Proposed Solution: (use additional sheets if necessary) Install ActivePerl 5.6.1 in the PVC on p0dip05 and in the VATC on t1dpp05 with Windows NT for use with PDS scripts for quality checking DVD/CD media. <table border="0"> <tr> <td>File Name</td> <td>Cksum</td> <td>Blocksize</td> </tr> <tr> <td>ActivePerl-5.6.1.633-MSWin32-x86.msi</td> <td>2987455573</td> <td>9008572</td> </tr> </table>							File Name	Cksum	Blocksize	ActivePerl-5.6.1.633-MSWin32-x86.msi	2987455573	9008572
File Name	Cksum	Blocksize										
ActivePerl-5.6.1.633-MSWin32-x86.msi	2987455573	9008572										
25. Alternate Solution: (use additional sheets if necessary) None												
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will not be able to perform quality control functions using PDS Rimage PCs.												
27. Justification for Emergency (If Block 15 is "Emergency"):												
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other												
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:							
32. EDF/SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 8/28/02 Otai Harley /s/ 8/28/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB									
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS									
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS									