

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 8/27/02	<b>3. CCR #:</b> 02-0730	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Upgrade Compile/Build machines with fast ethernet card, connect to the 119 network.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 8/27/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 9/30/02	
<b>13. Office Manager Signature/Date</b> Jim Mather /s/ 8/27/02			<b>14. Category of Change:</b> EDF (RTSC)		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): None			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Need to remove FDDI concentrators from the 119 ring.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add fast ethernet cards to the following machines then connect to the 119 network. SUN systems: 0364-bmw, 0554-soliton, 1438-krypton, 0528-chevelle, 0548-cobra, 0254-starfire, SGI systems: 3227-cree, 2423-s0mog01, 1221-scully						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Continue to use the FDDI.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> FDDI concentrators are not under maintenance and may take longer to repair. Which could leave systems offline.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 8/28/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			