

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 8/30/02	3. CCR #: 02-0739	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Add additional CPU rack to g0acg01 for SWGD II						
9. Originator Signature/Date /s/ Sarah Lewallen 8/29/02			10. Class II	11. Type: CCR	12. Need Date: 9/13/02	
13. Office Manager Signature/Date /s/ Randy Haynes 8/30/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-001, 922-TDG-001			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SWGD II						
23. Problem: (use additional Sheets if necessary) Need additional CPUs to support load for SWGD II increases.						
24. Proposed Solution: (use additional sheets if necessary) Add an additional 12 CPUs and 14 GB of memory to increase the system to 24 CPUs and 32 GB of memory.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) System will not have CPUs and memory to support new loads.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 9/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				