

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 8/30/02	3. CCR #: 02-0740	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Install additional CPU rack and RAID on e0acg11						
9. Originator Signature/Date /s/ Sarah Lewallen 8/29/02			10. Class II	11. Type: CCR	12. Need Date: 10/15/02	
13. Office Manager Signature/Date /s/ Randy Haynes 8/30/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDE-001, 922-TDE-001, 920-TDE-009			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SWGD II						
23. Problem: (use additional Sheets if necessary) Need additional processing, memory, and disk space to support the SWGD II loads.						
24. Proposed Solution: (use additional sheets if necessary) Add an additional CPU rack to increase the system to 20 CPUs and 32 GB of memory. Add an additional RAID with 30 36GB drives for Sybase mirrors and file system partitions and 10 73 GB drives for sybase dumps.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not have processing power or space to support the additional loads.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 9/3/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				