

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Robert Cole	<b>2. Log Date:</b> 09/17/02	<b>3. CCR #:</b> 02-0748	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-925-0799	<b>6. Rm #:</b> 2110C	<b>7. Dept.</b> SE/HW
<b>8. CCR Title:</b> Install RDAC ver 08.00.02.01 and Santricity ver 08.00.G2.01 on p0sas01 - Amendment						
<b>9. Originator Signature/Date</b> Robert Cole /s/ 9/17/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 9/30/02	
<b>13. Office Manager Signature/Date</b> James R. Mather /s/ 9/18/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> 920-TDP-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> SYN	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> CCR 02-0748 addressed the need to install version 08.00.02.01 of Redundant Disk Array Controller (RDAC) and Santricity ver 08.00.G2.01 on p0sas01 to support PSR activities. Installation of RDAC on p2dps01 should have been included with 02-0748 but was not.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install RDAC version 08.00.02.01 on p2dps01. This is necessary for uniformity of the version of RDAC within the PVC SAN environment.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> none						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Distinct, possibly incompatible, versions of RDAC will exist in the PVC.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 9/18/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			