

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 9/5/02	3. CCR #: 02-0755	4. Rev: —	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Installation of patch 3.7.1-TEC-FP03 in functionality lab						
9. Originator Signature/Date A. Schuster /s/ 9/5/02			10. Class II	11. Type: CCR	12. Need Date: 09/06/02	
13. Office Manager Signature/Date Timothy Ortiz /s/ 9/5/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6; P3 Task #: DVICTCZ028						
23. Problem: (use additional Sheets if necessary) Tivoli Management Framework, Enterprise Console, and Distributed Monitoring are to be upgraded at the sites in support of the deployment of Sybase ASE 12.5. A memory leak has been detected with the Enterprise Console's tecad_logfile process in functionality lab, and Tivoli recommends installing a new patch. The following machines are affected: TMR Server: f3mss01 (Sun) Gateways: f3ins01, f3pls01 (Sun) Endpoints: f3drg01, f3spg01, f3acg01, f3dis01, f3icg01, f3spg02, f3mss01, f3ins01, f3pls01 (5 SGIs and 4 Suns)						
24. Proposed Solution: (use additional sheets if necessary) See additional sheet.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for integration testing of the patch, or forego testing it in lab as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"): Upgrade effort is EOC and behind schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 9/5/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0755 **Rev:** — **Originator:** Alexander Schuster

Telephone: 925-0519 **Office:** RDEV

Title of Change: Installation of patch 3.7.1-TEC-FP03 in functionality lab

Item 24:

Using draft procedures obtained from Dev't, upgrade Tivoli Enterprise Console on the machines specified in item 23 above by loading:

Patch 3.7.1-TEC-FP03

Redline the install instructions, and provide them to Development (Alex Schuster).

The tar file info for patches is:

tivoli37_patches_090402.tar.gz

cksum: 1316151966

size: 442832070

+

No license key changes are required.

CM01AJA00 Revised 10/15/01

ECS