

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Barri L. Rubel	2. Log Date: 09/05/02	3. CCR #: 02-0761	4. Rev: —	5. Tel: 301-925-0418	6. Rm #: 2100	7. Dept. DM
8. CCR Title: Update ACRONYMS for the EOSDIS Core System (ECS) Project						
9. Originator Signature/Date Barri Rubel /s/ 9/5/02			10. Class II	11. Type: CCR	12. Need Date: 9/18/02	
13. Office Manager Signature/Date Laurie Bacigalupo /s/ 9/5/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 152-TP-001-007, ACRONYMS for the EOSDIS Core System			17. Schedule Impact: N/A		18. CI(s) Affected: 152-TP-001-007, ACRONYMS for the EOSDIS Core System (ECS) Project	
19. Release Affected by this Change: N/A		20. Date due to Customer: 9/30/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Document has not been updated since 8/2000, new acronyms need to be included						
24. Proposed Solution: (use additional sheets if necessary) Update document						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/11/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 9/10/02			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			