

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 9/9/02	3. CCR #: 02-0767	4. Rev: —	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE_TS
8. CCR Title: Update PVC NFS Mount Points for SSIT in String 2 - OPS, TS1, and TS2 modes ONLY						
9. Originator Signature/Date Mike Molinet /s/ 9/9/02			10. Class IN	11. Type: CCR	12. Need Date: 9/12/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 7/9/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDP-008:REV 15			17. Schedule Impact:		18. CI(s) Affected: PDPS, STMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Additional NFS Mount Points needed for SSIT in String 2 in PVC .						
24. Proposed Solution: (use additional sheets if necessary) Add the mount points listed as "rev. 15" on the attached spreadsheet. OPS, TS1, and TS2 modes ONLY.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SSIT configuration will continue to be incorrect for SSIT in the PVC String 2.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 9/11/02 Byron V. Peters /s/ 9/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			