

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Andre Kiebusinski	2. Log Date: 9/10/02	3. CCR #: 02-0770	4. Rev: —	5. Tel: 301-925-0656	6. Rm #: 3112G	7. Dept. Synergy
8. CCR Title: Installation of HEG Tool in DAACs and PVC						
9. Originator Signature/Date Andre Kiebusinski /s/ 9/10/02			10. Class II	11. Type: CCR	12. Need Date: 9/18/02	
13. Office Manager Signature/Date Rita Bergman /s/ 9/10/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Capability requested by NASA. Part of the Synergy 3 proposal.						
23. Problem: (use additional Sheets if necessary) The HEG tool developed by L3 for the Synergy program is to be installed in the DAACs as part of the Data Pools.						
24. Proposed Solution: (use additional sheets if necessary) Install the HEG Tool into the Data Pool system at the PVC (P2DPS01) and the DAACs (X0DPS01).						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Promised capability will not be delivered.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: PVC ONLY - DAAC Release must be PSR'd				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				