

ECS Configuration Change Request

Page 1 of 9 Page(s)

1. Originator Danny Huang	2. Log Date: 9/10/02	3. CCR #: 02-0772	4. Rev: —	5. Tel: (301)925-0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Install JDOM Beta 8/Xerces 2.0.2 in Functionality lab (f3ins01 and f3acg01) for Synergy III						
9. Originator Signature/Date Danny Huang /s/ 9/10/02			10. Class IN	11. Type: CCR	12. Need Date: 09/17/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 9/10/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected: Synergy III data Pool Insert, External Subsetter, and JDT	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy III Supporting. Activity ID DSMGTS3102						
23. Problem: (use additional Sheets if necessary) JDOM beta 8/Xerces2.0.2 are the most recent versions of JDOM/Xerces for the functionality required in supporting Synergy III.						
24. Proposed Solution: (use additional sheets if necessary) Install Jdom Beta 8/Xerces2.0.2 in f3ins01 and f3acg01 of the Functionality Lab. jdomb8_xerces202.tar.gz in CM Checksum 2616427785 4993520 (see ECO for details)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Data Pool Insert fuction cannot be completed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 9/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			