

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Carol Lindsey	<b>2. Log Date:</b> 9/11/02	<b>3. CCR #:</b> 02-0775	<b>4. Rev:</b> -	<b>5. Tel:</b> 301 883 4074	<b>6. Rm #:</b> 3015J	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Upgrade Sybase 11.9.x to Sybase 12.x and update Baseline for the ECS Project						
<b>9. Originator Signature/Date</b>  /s/ Carol Lindsey 9/10/02			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b>	
<b>13. Office Manager Signature/Date</b>  /s/ Arthur Cohen 9/10/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): 920-TDG-002, 920-TDN-002, 920-TDL-002, 920-TDE-002 910-			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b>  Baseline version of Sybase 11.9x is not longer supported by Sybase. Upgrade to Sybase ASE 12x.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b>  Upgrade Sybase 11.9x as outlined in the PSR.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b>						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>  /s/ Pamela Johnson 9/13/02			<b>Disposition:</b> <span style="background-color: red; color: white;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			