

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 9/11/02	3. CCR #: 02-0777	4. Rev: —	5. Tel: 301-925-0437	6. Rm #: 3008H	7. Dept. DEV/SWIT
8. CCR Title: Install wu-ftpd v. 2.6.2 on p0acg05.						
9. Originator Signature/Date Lou Swentek /s/ 09/11/02			10. Class IN	11. Type: CCR	12. Need Date: 11Sep02	
13. Office Manager Signature/Date Arthur Cohen /s/ 9/11/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: STMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11Sep02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 32868						
23. Problem: (use additional Sheets if necessary) The current baslined version of ftpd does not log full path names to the syslog. This may occasionally result in problems tracking ftp pulls, causing the pull area to fill up.						
24. Proposed Solution: (use additional sheets if necessary) Install wu-ftp on p0acg05 in the PVC for evaluation, configured to log the fully-qualified path name of a file when pulled by a user. It will be tested with ECS custom code to determine whether it provides the required functionality and whether there is any custom code impact to using it.						
25. Alternate Solution: (use additional sheets if necessary) N/A.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) FTP Pulls will not be monitored correctly.						
27. Justification for Emergency (If Block 15 is "Emergency"): Need to perform evaluation immediately.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/11/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0777 **Rev:** — **Originator:** Lou Swentek

Telephone: 301-925-0437 **Office:** 3008H

Title of Change: Install wu-ftpd v. 2.6.2 on p0acg05.Actions

The wu-ftpd v. 2.6.2, which has been tested and baselined for use with DPL will be temporarily installed on the p0acg05 platform in the PVC for evaluation. This version of wu-ftpd was approved at PSR on 5/9/02 (PSR document 914-TDA-196). Based on the results, wu-ftpd may be removed from this machine at the completion of the evaluation period.