

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 9/11/02	3. CCR #: 02-0778	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Install additional Sybase RAID and D-brick for dump space on I0acg02.						
9. Originator Signature/Date /s/ Sarah Lewallen 9/11/02			10. Class II	11. Type: CCR	12. Need Date: 9/18/02	
13. Office Manager Signature/Date /s/ Jim Mather 9/11/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 922-TDL-001, 920-TDL-001, -004, -009			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 9/18/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SWDG 2						
23. Problem: (use additional Sheets if necessary) Need additional space for Science Data Server Database on I0acg02.						
24. Proposed Solution: (use additional sheets if necessary) Add a TP9400 RAID to I0acg02. Add a d-brick for sybase dumps.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will run out of space for SDSRV database						
27. Justification for Emergency (If Block 15 is "Emergency"): Need to ship before next CCB to meet the installation schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 9/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			