

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Gary Gavigan	<b>2. Log Date:</b> 9/13/02	<b>3. CCR #:</b> 02-0782	<b>4. Rev:</b> -	<b>5. Tel:</b> Ext. #4113	<b>6. Rm #:</b> 2003F	<b>7. Dept.</b> M&O
<b>8. CCR Title:</b> Move WhatsUp Gold PC g0msp08 to the SMC network and rename to m0msp18.						
<b>9. Originator Signature/Date</b>  /s/ G. G. Gavigan 9/13/02		<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 9/30/02		
<b>13. Office Manager Signature/Date</b>		<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine		
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): Please see attached page for documents impacted		<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> g0msp08, m0msp18		
<b>19. Release Affected by this Change:</b> 5A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Reference CCR 02-0719						
<b>23. Problem: (use additional Sheets if necessary)</b> Currently a platform does not exist in the SMC where the COTS software product WhatsUp Gold 7.3 and associated network monitoring tools could be installed.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Relocate g0msp08 to the SMC network and rename to m0msp18 and install with an IP assignment of 192.168.212.62. Install a licensed copy of WhatsUp Gold 7.3 onto m0msp18 to monitor the SMC network hardware.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Procure a PC for the SMC to install WhatsUp Gold 7.3 onto.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The SMC would not have the capability to use this network monitor tool.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 9/17/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0782      **Rev:** - **Originator:** Gary Gavigan

**Telephone:** Ext. #4113      **Office:** M&O

**Title of Change:** Move WhatsUp Gold PC g0msp08 to the SMC network and rename to m0msp18.

Baseline documents impacted by this CCR are:

GSFC	SMC
920-TDG-001	920-TDS-001
920-TDG-002	920-TDS-002
920-TDG-004	920-TDS-004
920-TDG-005	920-TDS-005
921-TDG-002	920-TDS-002
921-TDG-003	921-TDS-003

CM01AJA00 Revised 8/2/02

*ECS*