

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Milton Stevens	2. Log Date: 9/16/02	3. CCR #: 02-0791	4. Rev: —	5. Tel: 301-925-0423	6. Rm #: 3015H	7. Dept. DD&M
8. CCR Title: Release of 311-CD-622 through 311-CD-631 Final Documentation for Release 6B						
9. Originator Signature/Date Milton C/ Stevens /s/ 9/16/02			10. Class II	11. Type: CCR	12. Need Date: 09/23/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 09/16/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 311-CD-622, 311-CD-626, 311-CD-628, 311-CD-631			17. Schedule Impact: Med		18. CI(s) Affected: A	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need updated documentation that includes databases changes in support of Release 6B.						
24. Proposed Solution: (use additional sheets if necessary) Submit to Document Management Department to post updated changes to the internal Server in reference to Release 6B. Deliver the 311s to people on receipt list.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternative solutions to releasing government requested documentation for the ECS Project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS and other recipients will not have the current documentation with the latest software release to review.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			