

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 9/16/02	3. CCR #: 02-0794	4. Rev: —	5. Tel: 301--883-4177	6. Rm #: 3204D	7. Dept. SWIT
8. CCR Title: TE_6A.06_HDFEOS.03						
9. Originator Signature/Date Cherry A. Kenney /s/ 9/16/02			10. Class II	11. Type: CCR	12. Need Date: 16Sept02	
13. Office Manager Signature/Date John T. Cockey /s/ 9/16/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 16Sept02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 35196						
23. Problem: (use additional Sheets if necessary) Distribution is trying to distribute a temporary file that is created during Subset Staging. This file no longer exists on staging disk so the request goes "Suspended with FileToBeLinkedNotExist" error. There are 10 L7 Requests that are currently "Suspended" because DDIST is trying to distribute the temporary file that no longer exists. .						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_HDFEOS.03 TE must be installed on top of TE_6A.06_HDFEOS.02.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next DDIST subsystem delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the HDF functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): EcDsHdfEosServer will continue coring						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 9/16/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 9/16/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0794 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.06_HDFEOS.03

Actions

Please make a tar file for the TE_6A.06_HDFEOS.03

/ecs/formal/DSS/bin/irix65/EcDsHdfEosServer

DAAC INSTALL INSTRUCTIONS

1. Stop all EcDsHdfEosServer Instances
2. Logon to the host where the HdfEos Server reside (e0wkg01 at EDC)
3. cp <staging_area>/EcDsHdfEosServer /usr/ecs/<MODE>/CUSTOM/bin/DSS
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DSS
5. chmod 775 EcDsHdfEosServer
6. Restart the EcDsHdfEosServer using the EcDsScienceDataServerAppStart script