

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 9/18/02	3. CCR #: 02-0810	4. Rev: -	5. Tel: (301) 925-0518	6. Rm #: 2002C	7. Dept. RDEV
8. CCR Title: Install JRE 1.4.0_02 on IDG Cell machines: miami, solara, cmserv01, cmserv02						
9. Originator Signature/Date /s/ Benzell Floyd 9/17/02			10. Class IN	11. Type: CCR	12. Need Date: 10/02/02	
13. Office Manager Signature/Date /s/ Arthur Cohen 9/17/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: CLS, DPS	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6.						
23. Problem: (use additional Sheets if necessary) JRE v 1.3.1, current baseline version, has reached end of life support and has a security issue. JRE v1.4.0_02 (SUN) is the upgrade for JRE v.1.3.1 and it has a fix for the security problem. JRE v1.4.0_02 has to be regression tested before deployment to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Install JRE v1.4.0_02 on the following IDG Cell machines: miami, solara, cmserv01, cmserv02 for regression testing and installation instructions development purposes. The JRE file, j2re-1_4_0_02-solaris-sparc.sh, size: 22.7MB is stored on lemmings: /data0/ICM_INBOX.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to complete the activities involve in the JRE 1.4.0_02 Upgrade PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Otai Harley 9/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				