

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Chris Wyatt	2. Log Date: 9/19/02	3. CCR #: 02-0814	4. Rev:	5. Tel: 757-864-3867	6. Rm #: 2304	7. Dept. SAIC
8. CCR Title: Relocate I0ais01 (SSI&T SUN Workstation) from the ECS Ops area to Room 2303K						
9. Originator Signature/Date Chris Wyatt /s/ 9/19/02			10. Class II	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date Chris Wyatt /s/ 9/19/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDL-004			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer: 9/13/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The ASDC ECS SSI&T engineers are being moved out of the ECS Ops area and into cubicle offices. The SSI&T engineers require a Unix workstation in order to perform SSI&T operations. Specifically, one SSI&T engineer is moving to cubicle 2303K and will need a Unix workstation.						
24. Proposed Solution: (use additional sheets if necessary) Relocate the SSI&T workstation, I0ais01, from the ECS Ops area to cubicle 2303K. Update the floor plan locally in Aperature/Docunet. Submit floor plan changes to Raytheon M&O CM to document the move. (Note: There will be no change in switch or port configuration.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) SSI&T Engineers will be unable to perform SSI&T work.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 9/23/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				