

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 9/20/02	3. CCR #: 02-0822	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: PVC Baseline Update						
9. Originator Signature/Date Maryellen Corbett /s/ 9/20/02			10. Class IN	11. Type: CCR	12. Need Date: 10/15/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 9/20/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline discrepancies were noted in the most recent Audit Interrogations for the PVC posted on the Web.						
24. Proposed Solution: (use additional sheets if necessary) Update the CM baseline per the attached redlines. Install or remove COTS/freeware as identified in the attached page and ECO page.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations. The installations identified in this ECOs are not critical to custom code operations and testing, but are needed for consistent and accurate baseline installation.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/9/02			Disposition: <b>Approved</b> App/Com. Disapproved <b>Withdraw</b> Fwd/ESDIS ERB Fwd/ECS Byron V. Peters /s/ 10/29/02			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0822    **Rev:** — **Originator:** Maryellen Corbett

**Telephone:** 0703    **Office:** 2072C

**Title of Change:** PVC Baseline Update

### Baseline Changes:

1. Update baseline based on attached red-lines.

### System Administrator Changes:

1. Remove jre 1.2.1 from p0acs02
2. Install NTP 4.1.0, HiPPI 3.3.1, JAF 1.0.1 and JavaMail 1.2 on p0dig06. These products are currently baselined for this host.
3. Remove RogueWave 2.0.0a as an automounted COTS that can be viewed by p0dms01. This is an obsolete version.
4. Remove DCE Cell Manager-Agent from p0aqq01.
5. Install Tripwire 1.3 on p0aqq01, p0console1.
6. Install and/or configure TCL/tk 8.3.3 for SGIs. SGIs in PVC currently appear to see only TCL/tk 8.0PL\_4.
7. Install and/or configure Acrobat Reader 4.05 as Automount for SGIs in PVC. Currently only the non-baselined version 3.0 is "visible" to SGIs in the PVC. Remove Acrobat Reader 3.0 from SGI Automount.
8. Install NTP 4.1.0 on p0aqq02, p0dig06.
9. Install Netscape Communicator 4.78 for SGI in PVC. This COTS is not currently "visible" to p0aqq02.
10. Upgrade p0console1 to current Legato Networker version.
11. Remove Secure Shell 1.3.3 from p0drg04, p0icg01, p0wkg01, p0aqq01
12. Install JAF 1.0.1, JDBC 2.0, JDOM 1.0beta7, JavaMail 1.2, JRE 1.3.1\_01 on p2acs03.
12. Upgrade Purify in PVC to version 2002.6a for Sun and SGI. Only the earlier version 5.3 is visible to PVC SGI hosts. No version is visible to Sun hosts.
14. Remove StorEdge Volume Manager 2.6 from p2mss21
15. Remove Tripwire 1.2 and patch from p2mss21, p0ass01, p0mss02
16. Remove Visual Workshop 3.0 from p2mss21.
17. To resolve NCR 34429, remove instance of NCDWare from non-baselined path of /data/ncd. A duplicate version is installed in the baseline path of /tftpboot/ncd/Xncd.5.1.140.