

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jenny Boliek	2. Log Date: 9/20/02	3. CCR #: 02-0823	4. Rev: —	5. Tel: 301-925-1122	6. Rm #: 2058	7. Dept. SE
8. CCR Title: TE_6A.06_INGEST.05						
9. Originator Signature/Date Jenny Lynn Boliek /s/ 9/20/02			10. Class II	11. Type: CCR	12. Need Date: 09/20/02	
13. Office Manager Signature/Date Randall J. Miller /s/ 9/20/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: None		18. Cl(s) Affected: Ecln	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09/20/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed35109						
23. Problem: (use additional Sheets if necessary) After installing Secure Shell 2, need to update the INGEST DAO tunneling scripts to work with ssh2 rather than ssh1						
24. Proposed Solution: (use additional sheets if necessary) Update the Tunneling Script						
25. Alternate Solution: (use additional sheets if necessary) Do not update the host to ssh2						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to update the Ingest host (g0icg01) to ssh2						
27. Justification for Emergency (If Block 15 is "Emergency"): All GSFC hosts have been updated to ssh2, now need to deliver a scripts that works with new secure shell.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 9/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 9/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0823 **Rev:** — **Originator:** Jenny Boliek

Telephone: 301-925-1122 **Office:** 2058

Title of Change: TE_6A.06_INGEST.05

Please make this tar file from the 6A06 baseline:

Please make one IRIX65 tar file with the following file:

/ecs/formal/INGEST/scripts/IngestDao

Please name this tar file TE_6A.06_INGEST.05

This delivers the following NCR:

ECSed35109 9/6/02 5 M GSFC DAAC GSFC/SMC: Request openSSH2 support for DAO interface

PATCH DEPENDENCIES:

There are no patch dependencies. This TE can be installed on any previous version of Ingest as this is a stand alone script.

INSTALL INSTRUCTIONS:

A PREINSTALLATION:

1. Un tar the tar file in the <staging_area>/IRIX65 directory
2. chmod 755 IngestDao

B. INSTALLATION:

1. Logon to the g0icg01 host
2. cp <staging_area>/IRIX65/IngestDao /usr/ecs/<MODE>/CUSTOM/utilities/IngestDao