

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mary A. Harris	2. Log Date: 9/23/02	3. CCR #: 02-0827	4. Rev: —	5. Tel: 301-925-0607	6. Rm #: 3083	7. Dept. SE
8. CCR Title: VDB Update: Delink specified L3 to Tickets mappings						
9. Originator Signature/Date Mary Ann Harris /s/ 9/23/02			10. Class II	11. Type: CCR	12. Need Date: 9/23/2002	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 9/23/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 9/25/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) L3's that are linked to Tickets with no mappings to criteria must be delinked to allow correct final status for requirements in the L3 Comprehensive Status Report. The following L3s are impacted: DADS1472, DADS2778, DADS3100, DADS3105, EOSD1015, EOSD1050, PGS-1300, PGS-1301, PGS-1315 and PGS-1320. The following Tickets are impacted: SL_5B_01, SL_5B_02, SL_6A_01, SL_6B_01, SL_6B_02.						
24. Proposed Solution: (use additional sheets if necessary) Implement the proposed solution as described in the attachment.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) L3 Comprehensive Status Report will show a status of "PENDING" for L3's that are linked to the defined tickets.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 9/25/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			