

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|--|--------------------------------|---|---|---|--|-----------------------|
| 1. Originator Joan H. Schessler | 2. Log Date: 9/24/02 | 3. CCR #: 02-0828 | 4. Rev: — | 5. Tel: 301.925.0426 | 6. Rm #: 2080C | 7. Dept. SE |
| 8. CCR Title: Revise criterion 2018 in Ticket RH_ZZ_01 | | | | | | |
| 9. Originator Signature/Date Joan H. Schessler /s/ 9/23/02 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 9/27/02 | |
| 13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 9/23/02 | | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): Ticket RH_ZZ_01 | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: N/A | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Test criterion 2018 cannot be verified because it tests for a complete failure. Actually, if the TOTAL_TAPE_FILE_COUNT parameter-value is missing, a partial failure results, which is the desired behavior. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Revise criterion 2018 to test for partial failure. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): This CCR is needed for L3RR closure. The routine CCR approval cycle would be too long to support timely completion of EOC L3 verification. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 9/30/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS | | | |