

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Leena Nathan	2. Log Date: 9/24/02	3. CCR #: 02-0836	4. Rev: —	5. Tel: 1101	6. Rm #: 3010A	7. Dept. DEV
8. CCR Title: Install jaxp1.0.1 in EDF/PVC/VATC/IDG Test Cell.						
9. Originator Signature/Date Leena Nathan /s/ 9/24/02			10. Class II	11. Type: CCR	12. Need Date: 09/25/02	
13. Office Manager Signature/Date M. Cristina Bories /s/ 9/24/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDP-002, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: Synergy III		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Capability ID : 12802BM						
23. Problem: (use additional Sheets if necessary) Echo Access To DPL capability gets installed on f3ins01,e0ins01, g0ins01, l0ins01, n0ins01,p2dps01,t1dps01 machines. To do the integration test, jaxp1.0.1 needs to be installed on this machine, since Echo Access to DPL capability uses this.						
24. Proposed Solution: (use additional sheets if necessary) Install jaxp1.0.1 on f3ins01, e0ins01, g0ins01, l0ins01, n0ins01,p2dps01,t1dps01.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot do the integration testing, hence product cannot be delivered to the customer.						
27. Justification for Emergency (If Block 15 is "Emergency"): This capability has been merged, and has to go through integration testing, before being delivered to the customer. This is scheduled to be delivered with the first release of Synergy III.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input checked="" type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Otai Harley /s/ 9/25/02 Randall J. Miller /s/ 9/25/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			