

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 9/25/02	3. CCR #: 02-0840	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Install 3 9940 drives in g0drg01 for silo 5						
9. Originator Signature/Date R. Cole /s/ 9/23/02			10. Class II	11. Type: CCR	12. Need Date: 10/2/02	
13. Office Manager Signature/Date J. Mather /s/ 9/23/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDG-001			17. Schedule Impact:		18. CI(s) Affected: DRPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A second silo (silo 5) needs to be configured on g0drg01 with 3 9940 drives. This is being done to facilitate the addition of 9940B drives in Silo 5.						
24. Proposed Solution: (use additional sheets if necessary) Install 3 9940 drives (EINs 9837, 14417, and 11831) in Silo 5 and configure g0drg01 to control both Silo 1 and Silo 5. Additional AMASS cache will be procured to bring the total cache on g0drg01 up to 2TB.						
25. Alternate Solution: (use additional sheets if necessary) Obtain an alternate host to control Silo 5.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Silo 5 cannot be brought online						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 10/01/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				