

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 9/30/02	3. CCR #: 02-0849	4. Rev: -	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Release of Tivoli 3.7.x to the DAACs						
9. Originator Signature/Date /s/ Alexander Schuster 9/30/02			10. Class II	11. Type: CCR	12. Need Date: 10/01/02	
13. Office Manager Signature/Date /s/ Arthur Cohen 9/30/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDx-002, 914-TDA-218			17. Schedule Impact:		18. CI(s) Affected: MCI	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/01/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 6						
23. Problem: (use additional Sheets if necessary) Tivoli Management Framework 3.7.1, Tivoli Distributed Monitoring v3.7 and Tivoli Enterprise Console v3.7.1 must be deployed to the sites. The vendor does not support use of current versions with Sybase ASE 12.5, and current versions of Framework and Enterprise Console reach end of life in December 2002.						
24. Proposed Solution: (use additional sheets if necessary) Authorize ECS sites to upgrade Tivoli as per the attached installation instructions. The MSS Applications Server (P) machine at each site will remain the Tivoli server, and the MSS File Server machine will continue to serve as the Tivoli gateway. No new license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not fully achieve its goal of maintaining vendor support for baselined COTS, and ECS may have difficulty obtaining vendor assistance if Tivoli issues arise.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ B. Peters 10/1/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 10/1/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				