

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 09/30/02	3. CCR #: 02-0854	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: October 2002 Baseline Update #1						
9. Originator Signature/Date Maryellen Corbett /s/ 09/27/02			10. Class II	11. Type: CCR	12. Need Date: 10/15/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 9/30/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDX-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline discrepancies were noted in the most recent Audit Interrogations posted on the Web.						
24. Proposed Solution: (use additional sheets if necessary) Update the CM baseline per the attached redlines to correct these baseline discrepancies. Summary provided in attached page.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 10/8/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-0854 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: October 2002 Baseline Update #1

COTS Baseline Updates:

1. Add path for QFS: /opt/LSCsamfs
2. Add path for RDAC: /var/sadm/pkg/RDAC
3. Add path for JNI: /opt/JNIC
4. Identify all SANergy client and server installations as SANergy. Difference in Client/Server cannot be detected by audit. Function will be added to clarify this difference. Path for Sun should be changed to /usr/opt. Remove duplicate entries where redlined. Add SANergy Server function to all x0sas01 hosts.
5. Remove Gigabit Ethernet Driver from the baseline of all x0sas01 hosts, as this driver is delivered to all Solaris 8 hosts and therefore should not be baselined separately from the OS.
6. Add Secure Shell Comm. Client 2.4.0 and Client 1.3.7 to the baseline of e0sas01. It is currently installed.

System Administrator Updates:

1. Upgrade Legato version on p0sas01 to baseline version 6.0.2Build215.