

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Linwood F. Moses	2. Log Date: 10/01/02	3. CCR #: 02-0860	4. Rev: —	5. Tel: 301-925-1112	6. Rm #: 2109A	7. Dept. Rel. Dev
8. CCR Title: Install Legato Networker Client version 6.1.2 on t1dpp02.						
9. Originator Signature/Date Linwood F. Moses /s/ 10/1/02			10. Class IN	11. Type: CCR	12. Need Date: 10/07/2002	
13. Office Manager Signature/Date 14. Arthur Cohen /s/ 10/01/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-002, 910-TDA-023, 910-TDA-003			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) ECS has a requirement to provide back up capability for the QA, Rimage, and Network Management PCs. A version of Legato Networker is needed for SIT testing and installation instructions needed for the PSR.						
24. Proposed Solution: (use additional sheets if necessary) Install Legato Networker 6.1.2 client on t1dpp02 and capture installation instructions.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS supported PC and proposed Linux PCs will not have back up services provided.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: MS WINDOWS INSTALL			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/2/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): 34.			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			