

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Stanley Stewart	2. Log Date: 10/01/02	3. CCR #: 02-0862	4. Rev: —	5. Tel: 301-925-0807	6. Rm #: 2034F	7. Dept.
8. CCR Title: ClearCase 5.0 Installation in EDF						
9. Originator Signature/Date Stanley Stewart /s/ 10/01/02			10. Class IN	11. Type: CCR	12. Need Date: 10/11/02	
13. Office Manager Signature/Date Laurie Bacigalupo /s/ 10/01/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. Cl(s) Affected:none	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/11/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) To fulfill the IDG Cell Testing Process for ClearCase 5.0, it must be installed on a machine in the EDF. The machine targeted for this testing is rootbeer. Note that ClearCase 4.1 vendor support ends on 10/31/02, therefore to maintain support through the Extension Period, ClearCase 5.0 must be installed.						
24. Proposed Solution: (use additional sheets if necessary) Perform upgrade testing and verification of installation instructions for ClearCase 5.0. The ECO steps identified will cover Upgrade and testing.						
25. Alternate Solution: (use additional sheets if necessary) Perform tests and verification in the PVC/VATC without any preliminary test.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No opportunity to verify fresh install in PVC/VATC, if red-lines are needed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Kimball /s/ 10/02/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			