

## ECS Configuration Change Request

Page 1 of

Page(s)

|   |                                 |   |   |   |  |                         |
|---|---------------------------------|---|---|---|--|-------------------------|
| <b>1. Originator</b><br>Lou Swentek   | <b>2. Log Date:</b><br>10/01/02 | <b>3. CCR #:</b><br>02-0863             | <b>4. Rev:</b><br>—   | <b>5. Tel:</b><br>925-0437                      | <b>6. Rm #:</b><br>3308H   | <b>7. Dept.</b><br>REDV |
| <b>8. CCR Title:</b> Upgrade f2dis01, f2ins01, and f2pls01 to the Solaris 8 baseline  |                                 |   |   |   |  |                         |
| <b>9. Originator Signature/Date</b><br>Louis Swentek /s/ 10/01/02   |                                 |   | <b>10. Class</b><br>IN  | <b>11. Type:</b><br>CCR                         | <b>12. Need Date:</b> 10/09/02                                     |                         |
| <b>13. Office Manager Signature/Date</b><br>Arthur Cohen /s/ 10/01/02   |                                 |   | <b>14. Category of Change:</b><br>EDF (RTSC)  |   | <b>15. Priority:</b> (If "Emergency" fill in Block 27).<br>Routine |                         |
| <b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):   |                                 |   | <b>17. Schedule Impact:</b><br>N/A  |   | <b>18. CI(s) Affected:</b> N/A                                     |                         |
| <b>19. Release Affected by this Change:</b><br>6A   |                                 | <b>20. Date due to Customer:</b><br>N/A |   | <b>21. Estimated Cost:</b><br>None - Under 100K |  |                         |
| <b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:   |                                 |   |   |   |  |                         |
| <b>23. Problem: (use additional Sheets if necessary)</b><br>The Functionality Lab String 2 Sun platforms (f2dis01, f2ins01, f2mss01, and f2pls01) are currently at the Sun 2.5.1 baseline. These platforms need to be upgraded to the Solaris 8 baseline to support future development integration activities.  |                                 |   |   |   |  |                         |
| <b>24. Proposed Solution: (use additional sheets if necessary)</b><br>Upgrade the f2dis01, f2ins01, and f2pls01 machines in place to the Solaris 8 baseline. The f2mss01 host requires a hardware replacement and will be covered under a separate CCR.   |                                 |   |   |   |  |                         |
| <b>25. Alternate Solution: (use additional sheets if necessary)</b><br>N/A  |                                 |   |   |   |  |                         |
| <b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b><br>The functionality lab will not have enough modes at the Solaris 8 baseline to support required integration activities.   |                                 |   |   |   |  |                         |
| <b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>  |                                 |   |   |   |  |                         |
| <b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                                 |   |   |   |  |                         |
| <b>29. Board Comments:</b>  |                                 |   |   | <b>30. Work Assigned To:</b>                    | <b>31. CCR Closed Date:</b>  |                         |
| <b>32. EDF/SCDV CCB Chair (Sign/Date):</b><br>Byron Kimball /s/ 10/2/02   |                                 |   | <b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS |   |  |                         |
| <b>33. M&amp;O CCB Chair (Sign/Date):</b>   |                                 |   | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |   |  |                         |
| <b>34. ECS CCB Chair (Sign/Date):</b>   |                                 |   | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS   |   |  |                         |