

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Mike Molinet	<b>2. Log Date:</b> 10/04/02	<b>3. CCR #:</b> 02-0873	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0874	<b>6. Rm #:</b> 2038A	<b>7. Dept.</b> SE/TS
<b>8. CCR Title:</b> Configure Apache on p2ins01 for S8 EDG Testing						
<b>9. Originator Signature/Date</b> Mike Molinet /s/ 10/04/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/07/02	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 10/04/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> EDG	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 10/07/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Internal EDG 3.5b will not function on p2ins01 without Apache Web Server.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Configure Solaris 8 O/S Apache Web Server on p2ins01 for use with OPS mode.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> No internal EDG will be available from a Solaris 8 platform. Current internal EDG is running on p0tes02 (Solaris 2.5.1). Prior to the upgrade of p0tes02 to Solaris 8, internal EDG must be tested on a platform which is currently at Solaris 8 (i.e., p2ins01).						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> The p0tes02 machine is currently scheduled to be upgraded to Solaris 8 on Oct. 11, 2002. Testing of an internal instance of EDG on an existing Solaris 8 box is required prior to this upgrade.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 10/4/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			