

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 10/7/02	<b>3. CCR #:</b> 02-0881	<b>4. Rev:</b>	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> October 2002 Baseline Update #2 for DAACs						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 10/7/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/31/2002	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 10/7/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Some baseline discrepancies were noted in the most recent Audit Interrogations posted on the Web.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Update the CM baseline per the attached redlines to correct these baseline discrepancies. Summary provided in attached page.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Inconsistent baseline and installations						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 10/15/02			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Maryellen Corbett

**Telephone:** 0703                      **Office:** 2072C

**Title of Change:** October 2002 Baseline Update #2 for DAACs

## COTS Baseline Updates:

1. Change Purify path for both Sun and SGI to /tools/purify2002a
2. Modify the path for Acrobat Reader for Sun to /tools/bin
3. Remove Autosys Function Descriptions from n0sps08. Autosys is no longer baselined for host.
4. Add all MIPSpro 7.3.1.2 compilers and ProDev 2.8.1 to the baseline of all xxdig06 machines. (It is currently installed on all xxdig06 hosts)

---

### 5. At EDC:

On e0dig06:

- a. Add TCI/tk 8.3.3
- b. TPSSM7 5.0 to baseline of e0dig06.

On e0ais02 & e0ais03:

- a. Remove ClearCase 4.1 (it is not currently installed on either host)
- b. Remove GhostScript and Ghostview (these are not currently installed on either host)
- c. Remove Forte compilers (it is not currently installed on either host)

On e0spg01, e0spg05 & e0acg11:

- a. Add DG SCSI & FC RAID 3.3 (it is currently installed on all hosts)

---

### 6. At GSFC:

To the baseline of g0dig06

- a. Add TCI/tk 8.3.3
- b. Remove Oracle Developer

---

### 7. At LARC:

To the baseline of l0dig06

- a. Add TCI/tk 8.3.3
- b. Remove Oracle Developer

---

### 8. At NSIDC:

To the baseline of n0dig06

- a. Add TCI/tk 8.3.3
  - b. Remove Oracle Developer
- 

## System Administrator Updates:

### 1. EDC:

- a. Remove Secure Shell 1.3.3 from e0wkg01. The baseline version 1.3.7 is correctly installed.