

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Kenneth L. Prickett	2. Log Date: 10/07/02	3. CCR #: 02-0883	4. Rev: —	5. Tel: (301) 925-1039	6. Rm #: 2012	7. Dept. M&O
8. CCR Title: Mission Operations Procedures for the ECS Project						
9. Originator Signature/Date Kenneth L. Prickett /s/ 10/7/02			10. Class II	11. Type: CCR	12. Need Date: 10/16/02	
13. Office Manager Signature/Date GW Sloan /s/ 10/7/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 611-CD-610-001			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/31/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Mission Operations Procedures (CDRL 611) was last submitted in April 2000. The ECS system has been evolving to satisfy new user demands on the system. While periodic updates to the 611 have been provided to the user community, a formal baselined delivery has not been contractually required. End of Contract CDRL requirements, include a formal update and delivery of CDRL 611.						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to provide an updated Mission Operations Procedures (CDRL 611) document by incorporating all appropriate changes and delivering CDRL 611 prior to EOC (10/31/02)						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 10/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			