

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 10/08/02	3. CCR #: 02-0887	4. Rev: —	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE/TS
8. CCR Title: Install Apache 1.3.26 on p2ins01 for S8 EDG Testing						
9. Originator Signature/Date Mike Molinet /s/ 10/08/02			10. Class IN	11. Type: CCR	12. Need Date: 10/09/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/08/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected: EDG	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 10/09/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Internal EDG 3.5b will not function on p2ins01 without Apache Web Server.						
24. Proposed Solution: (use additional sheets if necessary) Install Apache Web Server 1.3.26 on p2ins01 under the /usr/ecs/OPS/COTS/apache dir., the CCR 02-0873 is withdrawn.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) No internal EDG will be available from a Solaris 8 platform. Current internal EDG is running on p0tes02 (Solaris 2.5.1). Prior to the upgrade of p0tes02 to Solaris 8, internal EDG must be tested on a platform which is currently at Solaris 8 (i.e., p2ins01).						
27. Justification for Emergency (If Block 15 is "Emergency"): The p0tes02 machine is currently scheduled to be upgraded to Solaris 8 on Oct. 11, 2002. Testing of an internal instance of EDG on an existing Solaris 8 box is required prior to this upgrade.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Bvron V. Peters /s/ 10/9/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				