

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 10/14/02	3. CCR #: 02-0901	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept.
8. CCR Title: Upgrade p0acg05 with an additional CPU Rack and TP9400 RAID						
9. Originator Signature/Date Sarah Lewallen /s/ 10/14/02			10. Class IN	11. Type: CCR	12. Need Date: 10/25/02	
13. Office Manager Signature/Date James R. Mather /s/ 10/14/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-001, 002, 004, 009, 922-TDP-001, 920-TDV-001			17. Schedule Impact:		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SWGD 2 and Synergy III						
23. Problem: (use additional Sheets if necessary) To simulate the GSFC processing load and experience the same problems, the server p0acg05 needs to be upgraded to match the GSFC configuration.						
24. Proposed Solution: (use additional sheets if necessary) Install an expansion rack to take p0acg05 up to 24 CPUs and 32 GB of memory. Add a TP9400 RAID and configure for Sybase to match the GSFC configuration. Return the a CPU node board with 1 GB of memory to t1acg04 and return 2 nodeboards borrowed from p0spg07 with 512MB memory each.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) p0acg05 will not be large enough to simulate the DAAC processing.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/19/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			