

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Stanley Stewart	2. Log Date: 10/15/02	3. CCR #: 02-0912	4. Rev: —	5. Tel: 301-925-0807	6. Rm #: 2034F	7. Dept.
8. CCR Title: Upgrade Irix Machines Sebring and Corvette						
9. Originator Signature/Date Stanley Stewart /s/ 10/15/02			10. Class IN	11. Type: CCR	12. Need Date: 10/18/02	
13. Office Manager Signature/Date Randall J. Miller /s/ 10/15/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/21/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Sebring is currently under utilized, in addition the functionality of sebring can used more effectively by CM. Corvette is no longer needed for 6A.05, so it can be updated for development to have additional resources.						
24. Proposed Solution: (use additional sheets if necessary) Please see the attached ECO list for details						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sebring not utilized to it's potential, wasted resources, and very slow response time building.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 10/16/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			