

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Danny Huang	2. Log Date: 10/15/02	3. CCR #: 02-0913	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Automount JDOM Beta 8/Xerces 2.0.1 on Solaris 8 in EDF for Synergy III						
9. Originator Signature/Date Danny Huang /s/ 10/15/02			10. Class IN	11. Type: CCR	12. Need Date: 10/18/02	
13. Office Manager Signature/Date John T. Cockey /s/ 10/15/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Synergy III custom code cannot be build on EDF						
24. Proposed Solution: (use additional sheets if necessary) Automount JDOM Beta8/Xerces 2.0.1 on Solaris 8 in EDF as /tools/jdom-b8. using jdomb8-xerces2.0.1.tar.gz on lemmings: /data0/CM_INBOX/. check sum: 1311895841, blocksize: 2216294.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Synergy III testing schedule will be seriously impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 10/16/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			