

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Mike Molinet	<b>2. Log Date:</b> 10/17/02	<b>3. CCR #:</b> 02-0927	<b>4. Rev:</b> -	<b>5. Tel:</b> 301.925.0874	<b>6. Rm #:</b> 2038A	<b>7. Dept.</b> SE/TS
<b>8. CCR Title:</b> VATC SMC Upgrade						
<b>9. Originator Signature/Date</b>  /s/ Mike Molinet 10/17/02			<b>10. Class</b>	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/07/02	
<b>13. Office Manager Signature/Date</b>  /s/ John Brewster 10/17/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): 910-TDA-005,920-TDP-001/002/004/005/014,921-TDP-002/003			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> MSS	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 10/07/02		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Current f2mss01 (Sparc 20) not sized to handle upgrade to Solaris 8.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Return current f2mss01 (EIN 4335) machine to stock. Remove p0ass01 (EIN 4964) from PVC baseline and rename to f2mss01. Return the Sun Multipak (EIN 3248) from p0ass01 to stock, and use SPARC Storage Array (EIN 4068) from old f2mss01 on new f2mss01. Configure new f2mss01 box with SSA fiber channel RAID card from stock. Run SC FiDDI cable to replace MIC FiDDI cable. Upgrade the new f2mss01 box to Solaris 8 upd. 02/02 along with associated COTS products.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Continue running as is, with degraded performance.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ A. Abtahi 10/17/02		<b>Disposition:</b> <span style="background-color: red; color: white;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				