

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/18/02	3. CCR #: 02-0928	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Baseline OMS NFS Mount Points in VATC and PVC						
9. Originator Signature/Date /s/ Byron V. Peters 10/18/02			10. Class II	11. Type: CCR	12. Need Date: 10/18/02	
13. Office Manager Signature/Date /s/ Evelyn Nakamura 10/18/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDP-008-Rev16 and 920-TDV-008-Rev20			17. Schedule Impact: None		18. CI(s) Affected: OMS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The VATC Order Manager Server mount point was incorrectly established. This revision corrects that and adds the PVC entry.						
24. Proposed Solution: (use additional sheets if necessary) Delete the existing VATC mount point (the struck thru line in rev 17) and enter the new one as per the rev 17 entry. Add the PVC mount point as per the new rev 21 line.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) OMS emails will not work which will deprecate the new functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Will adversely impact a very tight delivery schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron Peters 10/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			