

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 10/18/02	3. CCR #: 02-0929	4. Rev:	5. Tel: 301-883-4177	6. Rm #: 3402D	7. Dept. DEV/CO
8. CCR Title: TE_6A.06_CLS.02						
9. Originator Signature/Date /s/ Cherry Kenney 10/1/02			10. Class II	11. Type: CCR	12. Need Date: 18Oct02	
13. Office Manager Signature/Date /s/ Arthur Cohen 10/18/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: CLS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 18Oct02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 35233						
23. Problem: (use additional Sheets if necessary) ECSed35233 - SUR:Shipping/Billing EMail Address Problems This TE delivers NCR 35233 (which was updated for several trouble tickets - 4860 (EDC), 4929 (EDC), 4939 (IV&V)) NCR 35263 was duplicated to this NCR which documented TT4981 (EDC).						
24. Proposed Solution: (use additional sheets if necessary) Provide TE_6A06_CLS.02 to SMC DAAC. TE must be installed on top of TE_6A.06_CLS.MSS.01						
25. Alternate Solution: (use additional sheets if necessary) Leave problems unresolved until next CLS scheduled delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the DPL fix for NCR35233.						
27. Justification for Emergency (If Block 15 is "Emergency"): SMC requested TE to fix NCR35233						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Evelyn Nakamara 10/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 10/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0929

Rev: - **Originator:** Cherry Kenney

Telephone: 301-883-4177

Office: 3204D

Title of Change: TE_6A.06_CLS.02

Actions

ClearCase Group(CSG):

Please make one SOL8 (sun5.8) tar file from the 6A06 baseline for the following file:

/ecs/formal/CLS/bin/sun5.8/EcCIDtUserProfileGateway

Please name this tarfile TE_6A.06_CLS_02

DAAC nstall Instructions:

1. Untar the tar file in the <staging_area>/SOL8 directory
2. cd <staging_area>/SOL8
3. chmod 755 EcCIDtUserProfileGateway
4. login to the host where the User Profile Gateway is installed
5. kill the EcCIDtUserProfileGateway process
6. cp <staging_area>/SOL8/EcCIDtUserProfileGateway
7. /usr/ecs/<MODE>/CUSTOM/bin/CLS/EcCIDtUserProfileGateway
8. bring up the EcCIDtUserProfileGateway